

## MPI Animal Welfare Emergency Management Workplan 2018-2019



Priority	Summary	Anticipated time frame
<b>Animal Welfare Emergency Management Reference Guideline</b>	A guideline for planning for animal welfare in emergencies	End of 2018
<b>National Plan</b>	Develop National AWEM Plan	Draft by end 2018
<b>Regional Structure</b>	Establish a regional coordination structure	All regions by mid 2019
<b>Regional Plans</b>	Work with CDEM Groups to develop regional AWEM plans Wayne (South Island, Wellington, Gisborne) ) and Hayley (North Island)	All to be completed end 2019
<b>National Animal Response/Rescue Task Force</b>	Scoping project to establish a nationwide contingency of animal rescue expertise <ul style="list-style-type: none"> <li>- Includes engagement with animal rescue / evacuation groups</li> <li>- Includes engagement with NZ Police and FENZ</li> </ul>	Initial meeting with rescue groups Feb 2019
<b>Support agency roles &amp; relationships</b>	Agree terms of reference [COMPLETE] Establish relationship agreements with key support agencies	2019
<b>GIS Mapping MPI – animal populations</b>	GIS map for production / lifestyle animal populations in each region which can be integrated into the regional GIS maps as a layer	2019
<b>Engagement with additional support agencies</b>	Engage with the ‘second tier’ support agencies	2019
<b>Public awareness/messaging</b>	Produce / update factsheets and MPI work programme information	Ongoing