

QUARTERLY PROGRESS SUMMARY: Q1 July - September 2018

Ballance Clearview Innovations

Summary of progress during this quarter

- The second Biofertiliser field trial was established in Canterbury to validate previous field work
- A third Spreadsmart topdressing aircraft is in the testing phase
- Initial work with AgFirst underway to refresh the benefits and impacts of this programme
- Two members of the Science Extension Team presented at a Catchment Leadership Forum in Canterbury

Key highlights and achievements

- Highlight of the Quarter was the “Go-Live” of the MitAgator Risk Maps.
- Twenty three podcasts have now been developed and uploaded to a cloud based platform
- N Guru tool profiled at Owl Farm Focus Day

Upcoming

- BallanceEx Dinners begin with a dinner to be held in Northland on the 9th October.
- Effort will be concentrated on the completion of existing projects and communication about these with stakeholders
- There will be a focus on the wind-down of the programme and preparation of documentation for the final report.

Investment

<i>Investment period</i>	<i>Industry contribution</i>	<i>MPI contribution</i>	<i>Total investment</i>
<i>During this Quarter</i>	\$135,166	\$135,166	\$270,332
<i>Programme To Date</i>	\$9,526,975	\$9,526,964	\$19,053,939