

Precision Seafood Harvesting Programme Quarterly Progress report summary

October to December 2014

There were no incidents, accidents or injuries reported this year for PSH programme activities.

Total expenditure for the quarter was within budget.

The final draft for the standard methodology and experimental plan to validate survivability in juvenile snapper has been approved.

Collection of standard method data to validate the survivability rates of juvenile snapper has begun. Survival rates in fish harvested using the MHS (modular harvest system) continue to track above the survival rates from commercial trawl harvests.