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Key Points 

 The High Performance Mānuka Plantations PGP Programme (‘the Programme’) 

started in 2011 with the objective of developing techniques in mānuka plantation 

husbandry for honey production. 

 Plantation mānuka for honey is in its early stages. This Programme is part of the 

journey of research and optimisation that is needed to generate proven results over 

the life-time of plantations.  Now, 6 years into this Programme, material quantities 

of nectar are beginning to be produced. 

 Given the challenges found in growing plantation mānuka, the Programme has 

made good progress.  It has provided a foundation of good information on 

establishing plantations and produced nectar with significantly higher anti-bacterial 

activity potential - dihydroxyacetone (DHA) - than wild local mānuka.  The work 

planned for the remainder of the Programme has the right priorities. Some 

additional work on viable plantation size, and extension activities are recommended. 

 Governance and management of the Programme are effective and focused. 

 External factors such as (i) the development and implementation of a scientific 

definition of mānuka honey when sold as a food, and (ii) grants for afforestation, are 

positive influences on the Programme and should assist with achieving the 

outcomes. 

 The Programme’s work has shown that finding the right combination of land, 

climate, scale and drive to establish successful plantations is likely to be demanding; 

hence, the volume of suitable land is lower than original estimates. Once suitable 

blocks of land are identified, carefully planned and executed establishment of 

mānuka plantations appears to be a very attractive and profitable option compared 

with continuing with sheep and beef in many cases, and even against Pinus radiata 

forestry in some cases. 

 While plenty of high DHA nectar has been produced by mānuka plants in the 

Programme, it hasn’t harvested this nectar into honey with high anti-bacterial 

properties at the plantation level as yet because of factors such as adverse weather, 

alternative nectar sources and other apicultural difficulties. More risk averse 

investors will likely need clearer proof of plantation harvested honey, with high 

levels of mānuka attributes distinct from wild stands before they would invest.  

 Based on the Programme’s findings to date, it seems very unlikely that the 

Programme’s vision of a $1.2 billion New Zealand mānuka honey industry by 2028, 

will be achieved. Instead, there is likely to be an evolution towards the realisation of 

a lower level of benefits, rather than the revolution initially believed. This seems the 

most probable outcome of this Programme as the industry continues its research 

and learns more. 
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 The Programme is also providing benefits by making high quality information 

available helping guide more informed investment in plantation mānuka, and 

hopefully avoiding uneconomic investment. 
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Summary 

This review is designed to provide the High Performance Mānuka Plantations PGP 

Programme’s (‘the Programme’) co-investors with an independent assessment of how it is 

tracking towards its goals. 

This Programme started in 2011 with the objective of developing techniques in mānuka 

plantation husbandry and predictive techniques to help manage mānuka honey supply.  

However, mānuka only begins to produce reasonable quantities of nectar from year 7 or 8 

after planting and it is expected that it could take up to 13 years for mānuka plants to reach 

full production.  So in 2017 the earliest plants in the Programme are just beginning to 

produce good quantities of nectar. 

The Programme’s research has highlighted some and discovered other important 

characteristics about growing successful mānuka plantations.  Amongst others these include 

that: 

• Genetics is the main driver of mānuka nectar quality and it also affects 

flowering period and flower numbers. 

• Soil type affects plant growth, flowering time and duration, flower numbers and 

nectar yield but not nectar quality. 

• Contrary to what was thought earlier, mānuka grows better on soils with more 

nutrients. 

• Temperature doesn’t seem to affect nectar quality, but does have a significant 

influence on nectar production (and therefore honey production).  So warmer 

regions are likely to produce more honey than cooler areas.  

• Despite some variation, Comvita Limited’s seedlings are generally yielding 

higher anti-bacterial activity potential - dihydroxyacetone (DHA) - than wild 

local mānuka.  Some have produced nectar with twice the DHA levels over 

four seasons. 

• Mānuka cultivars are fussy about being shifted out of their local habitat so great 

care is needed to get the right cultivars for plantation sites and even parts of 

plantation sites.  Eco-sourcing (sourcing locally) mānuka plants with the 

potential to produce high DHA nectar would increase the chances of matching 

cultivars to site whilst also aiming to achieve honey with high anti-bacterial 

activity. 

• Bees prefer other sources of nectar e.g. clover compared to mānuka making it 

difficult to achieve monofloral or medical grade mānuka honey where 

significant alternative or preferred sources of nectar are available. 

• It has proven difficult to establish successful mānuka plantations where there is 

high risk from browsers like goats, deer and hares or in drought prone or very 

wet areas. 

• Losses of plants experienced in the trial plantations suggest that higher planting 

densities can be needed as well as astute plantation management. 

The Programme has gathered its work on predictive techniques into a model designed to 

provide better knowledge of the key factors in establishing and managing successful 
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plantations.  This may provide a useful tool as long as sufficient resources are allocated to 

improving, testing, maintaining and making it more user friendly over the last 17 months of 

the programme.  The Programme’s distilled research, in the form of the model, technical 

notes and business case, are likely to be an important point of difference for Manuka 

Farming New Zealand Limited (MFNZ) compared to other enterprises competing to 

develop mānuka plantations for honey in NZ.  No other company currently appears to be 

offering the bundle of services that MFNZ is planning. 

However, the value of this data has not been put to the test yet.  Plantation consultants will 

need to see value in buying a licence to use it as part of their advisory businesses for 

landowners.     

Successful management of bees on mānuka plantations has proved challenging.   Finding the 

right combination of land, climate, scale and drive to establish successful plantations is likely 

to be demanding.  The Programme’s work has emphasised the need for plantations of 

sufficient scale, ideally within areas of regenerating mānuka, to allow for the bees to be 

profitably managed and mānuka honey dilution effects minimised.  It may be possible to 

achieve profitable plantations with smaller land areas but currently the evidence suggests that 

this is likely to require very good plantation management and apiculture.   

However, once suitable blocks of land are identified, carefully planned and executed 

establishment of mānuka plantations appears to be a very attractive and profitable land use 

option compared to continuing with sheep and beef in many cases and even against radiata 

forestry in some cases.  This can be explored by making some assumptions based on the 

Programmes’s findings to date and sensitivity testing these using NPV models.   

As was the case at the beginning of the Programme, in general mānuka’s expected returns 

appear lower than forestry with carbon pricing.  However, mānuka has the advantage of a 

shorter wait for income from a similar level of upfront investment.  Forestry investment is 

also likely to be a poor choice when the distance from ports is significant or there are high 

fixed costs of harvesting. 

The indicative modelling shows that significant value could be earned from successful 

plantations.  It may be helpful to hold a mānuka plantation and apiculture field day on a large 

plantation which has benefited from the findings of the Programme as a way of 

disseminating what can be made public at this time and providing insights into the plantation 

and apiculture management needed for success.  This could steer the sector towards more 

informed investment and increase the recognition and profile of MFNZ. 

The setting of a regulatory definition of mānuka honey should help MFNZ’s business case as 

it seeks to launch its consulting services to landowners as it will highlight to potential 

investors the expertise needed to succeed with mānuka plantations and help to reduce 

uncertainty about returns.  It may also drive up the premium for monofloral mānuka honey. 

Overall, given the Programme’s findings, it seems very unlikely that its long term outcomes 

will be met in the time period to 2028 as originally forecast.  One key reason for this is that 

the Programme has been going for 6 years but it may take up to twice that time for the 

earliest planted mānuka to reach peak nectar production. The Programme has clearly 

produced nectar DHA in mānuka at significantly higher levels than is available on 

surrounding wild mānuka.  This has encouraged some, particularly those skilled in 

beekeeping or with access to those skills, to invest.  But the Programme hasn’t harvested this 
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nectar into high anti-bacterial honey at the plantation level as yet because of factors such as 

adverse weather, alternative nectar sources and other apicultural difficulties.   If over the next 

decade hard evidence emerges of plantation harvested honey, with high levels of mānuka 

attributes distinct from wild stands, the case for plantation mānuka as an attractive and 

profitable land use option will be proven.  Given the issues the Programme has highlighted, 

there is likely to be an evolution towards the realisation of the benefits rather than the 

revolution initially believed.  This seems the most probable outcome of this Programme as 

this industry continues its research and learns more.  A focus of any further research on 

apicultural management would appear to be the most fertile ground over the next 17 

months.  

The Programme is also providing benefits by making quality information available to 

potential investors in mānuka plantations.  Against the backdrop of the industry’s current 

“gold rush”, this could well help to avoid at least some uneconomic investment and 

influence other more informed investment towards better chances of success.  If a worst 

case transpires and it proves much more difficult to optimise the many variables needed to 

establish and manage a successful plantation, then at a minimum the Programme could 

succeed in avoiding some wasted investment by swinging some investors towards more 

productive land uses or by them maintaining existing land uses. 
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Recommendations 

Having reviewed the Programme’s documentation and interviewed a range of Programme 

members it is recommended that the Programme: 

• Continue to prioritise work on the gaps in apiary and honey data under 

milestone 2.1, work on the predictive model, technical notes and business case 

and consider reallocating resources to these areas or additional funding if 

necessary.  Focus efforts particularly on strengthening data collection on 

apicultural management as far as possible before the end of the Programme. 

• Continue the strong focus on getting the predictive model, technical notes and 

business case for mānuka plantations completed in a form that can be readily 

handed over to MFNZ at the end of the Programme (Objective 5, milestones 

5.1 and 5.3).  These need to be of sufficient quality to attract licencing by 

plantation consultants and help landowners make good decisions given the 

specific characteristics of their land. Continuing to improve them beyond the 

end of the Programme could be important and could provide a continued 

competitive edge for MFNZ.  It is likely to be necessary to continue to improve 

the quality of the apicultural management data beyond the end of the 

Programme due to the difficulties in collecting adequate data to date and the 

time it takes for mānuka to reach full nectar production. 

• Ensure that an agreed plan is in place covering new research and resources 

needed to continue to build and validate the data and the model beyond 

September 2018.  This plan was to be completed by 30th of March, 2017. 

• Continue investigating what might be sufficient scale for a successful mānuka 

plantation to allow for the bees to be profitably managed and mānuka honey 

dilution effects minimised.  It may be possible to achieve profitable plantations 

with smaller land areas but currently the evidence suggests that this is likely to 

be challenging and require very good plantation management and apiculture.   

• Consider whether a more realistic estimate of the total value of the Programme 

could be estimated.  This could be achieved by using a revised volume of land 

that could be successfully developed into mānuka plantations.  This could be 

scenario tested by breaking this land into differing NPVs to simulate different 

degrees of success in establishing plantations.  These estimates could then be 

summed to give a range of estimates of the potential value of the Programme 

separate from the overall growth in plantation mānuka and in the mānuka 

honey sector. 

• Consider holding a mānuka plantations/apiculture field day that could include 

scale plantations established with the benefit of the findings from the 

Programme as a way of disseminating those that can be made public at this 

time.  This could steer the sector towards more informed investment as well as 

increasing the recognition and profile of MFNZ. 

• Discuss whether testing is necessary to ensure there is an acceptable alignment 

between the Programme’s focus on DHA levels for both medical and food use 

and the attributes of mānuka honey that has been proposed by MPI for honey 

as a food. 
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Progress Review of  the High 
Performance Mānuka Plantations 
Primary Growth Partnership 
Programme 

Introduction 
1. The High Performance Mānuka Plantations PGP programme (‘the Programme’) is a 

partnership between Mānuka Research Partnership (NZ) Limited (MRPL), Comvita 

Limited and the Ministry for Primary Industries (MPI). The programme aims to 

increase the yield and reliability of supply of medical-grade mānuka honey by moving 

the industry from wild harvest to science-based farming of mānuka plantations.  The 

programme started in April 2011 and is due to run for seven and a half years 

finishing in September 2018.  It has planned total funding of $2.984 million, with 

MPI contributing up to $1.4 million over seven years. 

The Progress Review 
2. Sapere Research Group was engaged by MPI, on behalf of all the Programme’s 

partners, on 3 March 2017 to provide an independent progress review of the 

Programme 17 months from the scheduled end of the Programme.  The review was 

undertaken in March/April and a draft report prepared at the end of April 2017. 

Objectives of the Review 

3. The objective of this progress review is to provide the co-investors with an 

independent assessment of how the Programme is tracking towards its goals as set 

out in the original business plan (and updated by subsequent business and annual 

plans). 

4. It includes a review of progress made in each of the projects that make up this 

Programme and will make recommendations as to their future direction and funding 

priorities.  Specifically the objectives of the progress review are to: 

• Assess the Programme’s progress to date as a whole and the likelihood of the 

Programme delivering the expected outcomes; 

• Review the likely benefits to New Zealand from the Programme including 

commercial, economic and spill over benefits and how to maximise these 

benefits. In doing so, review the methodology and assumptions being used by 

the Programme to assess benefits and provide practical recommendations for 

improvement; 

• Assess internal and external factors affecting the Programme including 

management and governance; 
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• Deliver recommendations on any adjustments to the Programme’s activities, 

management and governance, taking into account the remaining time frame. 

Scope of the Review 

5. The scope of the review will include: 

• All 6 projects within the Programme; 

• The management, governance, budgeting and reporting of the Programme to 

date and going forward; 

• Appropriateness of Programme activities to achieve outputs and outcomes; 

• The Programme outcome logic model and evaluation framework; 

• An assessment of the value to landowners/farmers of the technical notes and 

the predictive tool(s), and the potential impact these will have on the 

sustainable growth of the industry; 

• An assessment of the commercialisation strategy and its likelihood of enabling 

the long term benefits, acknowledging that commercialisation per se is outside 

the scope of the programme; 

• Any changes in strategic direction of the projects and their likely future 

direction;  

• Other internal and external factors affecting the likelihood of success of the 

Programme. 

6. The review will not involve an independent review of the programme management 

prior to April 2015 and the financial management of the Programme, as MPI 

conducted a financial management audit during the 2015/16 financial year.  It also 

does not cover the rationale for PGP investment in the Programme. 

Reviewer 

7. Due to the small size of this Programme relative to the other PGP programmes, this 

review is being undertaken by Peter MacIntyre on his own.  Peter is a Principal at 

Sapere Research Group. 

Methodology 

8. The reviewer appraised information about the Programme, including: 

• High Performance Mānuka Plantations Business Plans (2010 and 2014) and 

Annual Plans.  

• PGP Agreement and Variation Agreements.  

• The more recent quarterly Programme reports.  

• Recent Programme Steering Group (PSG) minutes.  

• Financial audit report.  

• Some science reports.  
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• Expert review reports, recommendations and resulting actions. An expert 

review of the functional description of the predictive tool was conducted 

between October and December 2016.  

• Reports and presentations to the PGP Investment Advisory Panel.  

• The Programme’s outcome logic model, baseline data and evaluation indicators.  

• Mānuka Farming New Zealand Limited’s (MFNZ) commercialisation strategy. 

MFNZ is the commercial arm of MRPL. 

• Additional recent MFNZ documents from MFNZ’s Dropbox.  

9. The reviewer interviewed the Programme Manager (Bronwyn Douglas), MRPL 

Board members (Neil Walker, Tony Wright, Don Tweeddale, Dan Riddiford, 

Campbell Leckie and Phil McKenzie) and most members of the Programme Steering 

Group (including Stephen Lee and Richard Archer) and Sir Maarten Wevers, a 

member of the PGP Investment Advisory Panel (IAP).  The interviews were a range 

of face to face interviews and some done by telephone.  Through this process the 

reviewer sought to understand the factors affecting the Programme, the efficacy of 

the Programme and identify possible opportunities for improvement. 

10. This review focused primarily on the extent to which the programme’s activities and 

outputs for 2011 to 2018 were likely to achieve the short term outcomes within the 

timeframe left in the Programme.  Assessing the short term activities and outputs 

allowed the reviewer to comment on whether the medium and longer term outcomes 

were likely to be within reach as well as whether the forecasted extra benefits for the 

sector and country were achievable. The review assessed whether good progress had 

been made to achieve the short term outcomes across all the activities in the 

Programme so that an acceptable result can be achieved for industry co-investors 

and the Government. 

11. The reviewer also checked on whether there were any problems with the original 

assumptions made about the enablers and inputs for the Programme and these 

foundations for the Programme were proving as useful as envisaged at the outset. 

External factors which could affect the Programme’s last 17 months were also 

investigated to see if there could be factors that could materially affect it such as 

large upswings or down swings in markets driving alternative land uses in hill country 

areas.   

12. The review also explored whether the metrics used to assess progress were suitable 

and whether the Programme had the resources it needed to achieve its outcomes and 

outputs in its final 17 months.  The reviewer investigated whether the Programme’s 

priorities should be changed and whether resources should be reallocated to more 

important outcomes and output targets. 

13. Finally, this review evaluated the management and governance of the Programme to 

assess whether accountabilities and processes were clear and adhered too.   

Business Plans 
14. This section investigates the objectives of the original 2010 Business Plan, the 2014 

Expansion and Extension Business Plan as well as the 2016 Annual Plan.  
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2010 Business Plan 

Key Opportunities and Challenges 
15. The original 2010 Business Plan identified that a lack of good information for 

interested landowners and beekeepers was a key challenge for the growth of the 

industry which the Programme sought to address.  These people therefore risked 

investing in mānuka plantations without good knowledge of key information such as: 

• Which cultivars would thrive in which areas of the country 

• The effect of different locations for a cultivar on flowering period 

• Optimum planting densities under different conditions 

• Benefits or otherwise of spot fertilisation at planting 

• The effect of soil biota on mānuka cultivar performance 

• The effect of companion plants on mānuka cultivar performance 

• The effect of scale insect infestation on mānuka cultivar performance 

16. Concerns from consumers and overseas regulators about the lack of a regulatory 

definition of mānuka honey have presented a broader challenge for the NZ mānuka 

industry.   This led MPI to set up the Mānuka Honey Science Programme in 2014, 

after the PGP Programme began, to work on a scientific definition of mānuka honey 

when sold as a food.  MPI put out a proposed regulatory definition in April 2017 for 

consultation.  This seeks to provide a robust and sophisticated scientific approach 

that can be used to authenticate New Zealand mānuka honey.  This is seen as 

essential to maintain New Zealand's premium position in overseas markets and to 

ensure that consumers can be confident in the products they are purchasing. 

Key Enablers 
17. As identified in the Programme’s Outcome Logic Model the inputs and enablers 

include: 

• Support from MPI, MRPL and Comvita Limited; 

• Historical investment in mānuka genetic improvement by Comvita Limited; 

• Callaghan Innovation grants for PhD student stipends; and 

• Research facilities and capability in multiple disciplines at Massey University. 

18. MRPL currently includes the following shareholders Nukuhau Carbon Ltd, 

Landcorp Farming Ltd, Comvita Ltd, DR & CY Tweeddale Partnership, Maori 

Trustee, Arborex Industries Limited and the Hawke’s Bay Regional Council.  MRPL 

has three businesses under development by MFNZ as follows: 

• One focused on a levy per stem for planting advice: 

• A second charging for plantation consultancy; and 

• A third which would provide a cultivar proving and testing service1. 

                                                   

1  Source : Page 17 of the Business Plan High Performance Mānuka Plantations [Expansion and Extension], 28 
February 2014 
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Original Vision and Objectives 
19. The original 2010 Business Plan summarised the purpose of the Programme was to: 

• develop techniques in mānuka plantation husbandry 

• develop predictive techniques to help manage mānuka honey supply2. 

20. This Programme was not intended to develop new mānuka honey products nor 

develop new mānuka cultivars.  These activities were for others to pursue3. 

21. Information on mānuka husbandry was to belong to the co‐investor group who 

would use it in their own operations and make it available in New Zealand via: 

• information provided with every seedling sold in return for a small levy. 

• a testing service whereby newly developed or discovered cultivars could be 

tested rapidly and optimal husbandry techniques identified. 

• a commercial consultancy available to land owners wishing to plant mānuka. 

• published theses, journal papers, reports and popular articles. 

22. The husbandry information was to provide the ideal latitude, aspect, soil type, 

spacing, spray treatment, planting technique, releasing treatment, dressing etc for a 

particular cultivar. Two predictive tools were initially imagined; one predicting the 

lifetime yield and quality of mānuka honey from a potential plantation given 

knowledge of cultivar and soil and assumptions on husbandry, beekeeping and 

climate; while a second would predict for an existing plantation the likely yield and 

quality in the coming season given recent and forecast weather patterns that season.  

It was also thought that the Programme could isolate mycorrhiza beneficial to 

mānuka cultivars and that seedlings could be inoculated for a fee, or inoculum sold 

to nurseries. 

23. The estimated net economic benefit to New Zealand from the Programme, as 

explained in the 2010 Business Plan4, was to increase mānuka honey market returns 

16‐fold which would take the market value of this honey from around $75m in 2010 

to over $1 billion.  This was later set out in the Outcome Logic Model in the form of 

the Programme’s long term objectives.  It was also expected that there would be 

considerable potential multiplier effects.  The 16 fold increase in market returns 

would occur through the simultaneous doubling of four key performance 

parameters. 

• Doubling the average number of hives per hectare on mānuka 

(It noted an average hive density of 1.5 hives/ha but flagged that 4 hives/ha 

was achieved on some plots with yields on these hives still exceeding the 

industry average so it did not represent overstocking of bees). 

• Doubling the yield of honey per hive per year 

                                                   

2  Source : Page 16 of Business Plan High Performance Mānuka Plantations 29 June 2010 

3  Source : Page 16 of Business Plan High Performance Mānuka Plantations 29 June 2010 

4  Ibid Page 13 and 28 
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(In 2010 the average was circa 35 kg/hive/year. But some apiarists had 

achieved close to 100 kg/ hive in good years and 50 kg/hive on average). 

• Double the unit value of mānuka honey. 

(Analysis of mānuka price against UMF score5 showed that increasing the score 

by 6 or 7 points could double the unit value given the exponential relationship 

between price and UMF score apparent in 2010) 

• Double the land area economically accessible to beekeepers. 

(The logic was that 1.14m ha of hill country pasture was classed as erosion-

prone but it was assumed this land was accessible via farm tracks.  Depending 

on achieving the goals above, this meant that if less than 5 percent of this land 

was put into mānuka plantation the overall production targets could be met.  

Land was therefore not thought to be a constraint.  It was also noted at the 

time that there was some risk of an oversupply of lower UMF factor honey if 

the sector didn’t focus on production of higher quality mānuka)   

24. The original Business Plan recognised that some of the 16‐fold gain could be 

achieved without the Programme.  It did not try to apportion out what would come 

incrementally from the Programme and what would occur without it.  However, the 

original Business Plan averred that the Programme was necessary if the targets of 

doubling hives/ha, yield/hive and unit value were to be achieved6. 

25. In February 2014 the 2010 Business Plan was expanded and extended by a new 

business plan. 

2014 Expansion and Extension Business Plan 

26. The 2014 plan noted that the original plan anticipated private landowners planting 

blocks of perhaps 20 to 100 hectares on steep marginal land being retired from 

pasture7.  It anticipated that results obtained in glasshouses and corroborated by a 

limited range of field sites would give information adequate for extrapolating across 

New Zealand. 

27. The 2014 plan retained the 2010 objectives but added two as follows: 

• Expanding the existing programme to address issues revealed to date so that 

our original commercial aims can be met more quickly and robustly. 

• Extending the programme into two new applications (riparian planting and 

low-profile shelter near irrigators) on intensively farmed flat pastoral lowlands. 

                                                   

5  UMF® stands for Unique Manuka Factor and is a registered trademark of the Unique Manuka Factor Honey 
Association (UMFHA). The UMFHA operates the UMF grading system – an industry grading system. 

6  Page 28 of  Business Plan High Performance Mānuka Plantations 29 June 2010 

7  Page 4 of  Business Plan High Performance Mānuka Plantations [Expansion and Extension] Final 28 
February 2014 
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28. This required an additional $1.2 million in funding8.    At this time MPRL committed 

to ensuring that plantation honey mānuka be offered as a viable option for hill-

country remediation, riparian planting and low-profile shelter.  It was stated that this 

would have a significant bearing on economic, social and environmental welfare of 

the nation9.   

2016 Annual Plan Programme Objectives 

29. Six years into the Programme the objectives have evolved so that it is now targeting 

the following activities and outputs by the end of the programme on 30th June 

201810: 

• Best practice knowledge base for propagating, planting and managing mānuka 

plantations will be developed and the IP will be used in a commercial 

consultancy and mānuka cultivar testing business; 

• Small scale research trials and large scale plantation trials are completed that 

identify environmental and site factors, and genetics that influence mānuka 

establishment and growth, and honey yield and quality; 

• A predictive model tool is developed which uses the research data to identify 

mānuka honey yield and quality in different seasons and environments. It is 

used by MRPL consultants; and 

• A proven production and financial business case for retiring marginal land to 

plantation mānuka is completed, with access to: (i) best practice plantation 

establishment and management; and (ii) the best available performing mānuka 

provenance and hybrids for specific sites and environments. 

30. These 2016 Annual Plan objectives built on the research focused goals of the original 

2010 Business Plan.  The economic benefits as well as the 16 fold increase in mānuka 

production and growth in sector value to over $1 billion predicted in 2010 appear to 

have been very demanding targets.  There was no analysis done in 2010 that 

explicitly connected how the Programme’s activities and outputs to 2018 would link 

to achieving a specific portion of the over $1 billion increase foreseen in the market 

value of NZ mānuka honey.  Since 2011 honey exports (all honey types) have 

increased significantly, without production from the Programme, from $102 million 

to $315 million11 (June year-end).  This would suggest that this target is a very mobile 

one so the Programme’s long run target probably needs resetting and more directly 

linking to plantation produced honey perhaps when there are enough plantations 

beginning to produce.  However, as discussed above in paragraph 24 , it was noted 

that the Programme work would be needed if hives/ha, yield/hive and unit value 

were to be doubled.    

                                                   

8  Ibid 

9  Ibid 

10  Page 17 of High Performance Mānuka Plantations PGP Programme Annual Plan 2016/17 and 2017/18, 22 
November 2016 and Outcome Logic Model October 2016 

11  Page 2, Ministry for Primary Industries 2016 Apiculture Monitoring Report.   
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Spill over effects and net sustainability benefits 

31. The 2010 Business Plan set out the spill over effects expected from the Programme 

as12: 

• 3 new PhD research scientists would be trained in the cultivation of mānuka 

• 4 significant players in the mānuka honey value chain would work together 

• A de facto research consortium would be formed which could grow to become 

a major development engine for the industry 

• The integration of honey, health foods, carbon farming, and native forestry 

would be tested and studied. 

32. It also set out net sustainability benefits from mānuka farming on marginal land, as: 

• speed up the rate of hill‐country remediation 

• reduce the direct and indirect costs of erosion 

• provide savings for local and central governments 

33. These sustainability benefits were targeted at an estimated 1.14 million hectares of 

hill country pasture which was classed as erosion‐prone. Seventy percent of this 

vulnerable pasture land is in the North Island. Around 200,000 hectares of this 

pasture land in the North Island has a mapped erosion severity description of severe, 

very severe or extreme. Most of this land is located on the East Coast and in the 

Manawatu, with smaller areas in inland Taranaki, Coromandel and Northland.   

PGP Programme Objectives 
34. This section explores each of the Programme’s objectives and their focus over the 

remaining life of the Programme as set out in the 2016 to 2018 Annual Plan13 and 

the Outcome Logic Model. 

Programme Objective 1 : Glasshouse 

35. Objective 1 was focused on mānuka glass-house trials on sun light, soils and cultivars 

flowering, nectar yield and quality.  The work in this objective has been completed. 

Programme Objective 2 : Field Plantation Evaluation of 
Quality 

36. Objective 2 has involved field trials to explore the best management approaches for 

managing mānuka plantations.  The Programme had around 400 hectares of trial 

plantations on marginal and riparian land on 14 sites in the North and South 

                                                   

12  Page 28 of Business Plan High Performance Mānuka Plantations 29 June 2010 

13  Source for programme objectives from page 26 of High Performance Mānuka Plantations PGP Annual Plan 
2016 to 2018, 22 November 2016 
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Islands14.  Comvita’s mānuka breeding programme varieties were planted on these 

sites. Currently Objective 2 has three milestones which are condensed as follows: 

• Milestone 2.1 : Site, microsite and stocking rate plantation management 

This includes completing the collection of data from each site in the 

programme about: 

(i) mānuka seedling survival, 

(ii) plant growth rates, 

(iii) nectar yield, 

(iv) nectar quality, 

(v) apiary activity including hive management, bee activity, honey 
production and quality (in line with mānuka honey labelling guidelines), 

(vi) site identification and climate data (where possible).  

• Milestone 2.2 : Effect of companion biota on mānuka honey yield and quality 

This research covers the relative attractiveness of cultivars and wild mānuka to 

honeybees and other insects, the effects of scale insect infestation on growth, 

flowering, nectar yield and nectar quality and the effects of mycorrhizal 

associations on growth, flowering, nectar yield and nectar quality. 

• Milestone 2.3 : Implementation 

Collection of the data produced by Objective 2 into a single database for use in 

the predictive modelling tool under Objective 5.   

37. The remaining 17 months of the Programme’s work on Objective 2 will be focused 

on collecting more apiary and honey data from the older plantation trial sites as well 

as sampling wild stands that are older than the Programme’s plantations.  This extra 

data will be used to confirm flower-growth relationships, nectar production per 

flower data and other parameters. 

Programme Objective 3 : Study of Temperature, Water 
Stress and Salinity on Mānuka 

38. Objective 3 involves researching the effects of temperature, water stress and salinity 

on mānuka plant growth, flowering, nectar yield and quality (dihydroxyacetone 

(DHA) and sugar levels) through controlled environment trials.  It has four 

milestones abridged as follows: 

• Milestone 3.1 : Water deficit and salinity as environmental factors 

This milestone involves a glasshouse trial on (at least) two clones of mānuka 

grown under three different soil and/or foliar salinity treatments and/or two 

different soil water contents and capture of the trial’s data. 

• Milestone 3.2 : Temperature as an environmental factor 

                                                   

14  A few sites have been damaged by goat grazing and slips so the total area has reduced. 
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This tests and records data for mānuka in different night/day temperature 

regimes as well as its growth in soil at two different temperatures simulating the 

annual mean temperature range across New Zealand. 

• Milestone 3.3 : Secondary leaf metabolites in mānuka as indicators and 

predictors of nectar quality 

This covers further research to validate an earlier finding.  If this finding is 

validated, an in-field tool for the rapid screening of mānuka plants for honey 

quality potential could be developed. 

• Milestone 3.4 : Implementation 

This includes the collation of Objective 3’s data for the predictive modelling 

tool as well as its inclusion in the technical notes.  In addition, the technical 

protocol and supporting information is to be provided for development of a 

mānuka cultivar testing service. 

39. These milestones are to be completed by 30 June 2017.  The work on the milestones 

in Objective 3 will continue over the remaining 13 months of the Programme to 

finish on 30 June 2018.   

Programme Objective 4 : Evaluation of Mānuka for 
Companion Riparian and Irrigation Shelter Plantings 

40. Objective 4 is researching the factors for managing plantations in riparian strips and 

for shelter in irrigated pastures.  It will also look into the viability and economic 

feasibility of such plantations.  There are three milestones under this objective 

precised as follows:  

• Milestone 4.1 : mānuka for riparian plantings 

This includes testing of seedling survival and growth rates of seedlings planted 

in the five riparian plantings. 

• Milestone 4.2 : mānuka for planting under centre pivot irrigators 

This covers examining the comparative shelter effectiveness of different 

plantings, seedling survival and growth rates from these sites. 

• Milestone 4.3 : Implementation 

This includes the collation of data for the predictive modelling tool as well as its 

inclusion in the technical notes. 

41. This objective has been scaled back.  It has become clear that beekeepers cannot in 

practice place hives or time that placement on these small blocks to achieve high 

grade monofloral honey.  However, work will continue on the issues of planting in 

waterlogged and riparian zones as findings on this are believed to potentially be of 

use for establishing mānuka in other plantation sites. 
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Programme Objective 5 : Predictive Tools 

42. Objective 515 covers the development of predictive modelling tools for investing in 

and managing mānuka plantations.  This is designed to allow better risk management 

by providing better knowledge of the key factors in establishing and managing such 

plantations.  It consists of 3 milestones which are summarised as follows: 

• Milestone 5.1 : Development of predictive tools 

Late in 2016 a functional description of the predictive model was completed.  

The potential for other models to assist the Programme’s modelling was 

assessed and found not to be of significant help.   By March 2017 the full 

model code was to be set up, a NPV analysis included in the model and key 

variables included (such as establishment costs for plantations, honey 

production, honey price, management factors and costs).  Where there was 

uncertainty over some factors best estimates were to be used based on 

discussions and similar data.  All the model’s assumptions were to be 

documented. 

By 30 April 2017, the model’s priority research areas were to be recommended 

to the PSG as well as the work that might be needed following the end of the 

Programme.  As at 30 June 2017 the model is to be populated with all data 

including best estimates where only that is available and NPV analysis done. 

Decisions are also to be made about which parameters are likely to have the 

most value for prediction versus what can be refined by further research over 

the final months of the Programme. From this choices will be made over where 

to direct the final year’s research efforts. The objective is to ensure that at 

completion of the programme a final, partially validated predictive tool, 

annotated and made sufficiently robust for use by the co-investors is available. 

• Milestone 5.2 : Influencing the volume and quality of NZ mānuka honey 

The plantation husbandry techniques are to be made available within the wider 

NZ industry through a commercial consultancy service for land owners wishing 

to plant mānuka plantations.  This will provide information on the technical 

and economic feasibility of mānuka plantations, against other land uses.  The 

technical notes are to include husbandry notes to be supplied with mānuka 

cultivars following the termination of the Programme for a small levy. The 

commercial consultancy may also look to develop data on eco-sourced material.  

In addition, if the work in Objective 3, Milestone 3.3 is successful, a testing 

service for newly developed or discovered cultivars may be developed.  The 

Programme also intends to provide scenario reports, conference presentations, 

published theses, journal papers, and articles, subject to the IP management 

plan. 

• Milestone 5.3 : Feasibility of productivity gains 

This involves Massey and MFNZ completing a framework for the PSG which 

assesses the technical and economic feasibility of productivity gains and 

quantifies the potential economic value of plantation mānuka to NZ by 31 

                                                   

15  Ibid, Page 34 
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March 2017.  By 30 June 2017 a first draft of this work is to be completed and 

by the end of the Programme it is to be finalised. 

43. The 2016 Annual Plan noted that the modelling approach had changed due to gaps 

in the Programme’s data.  It explained that the model’s empirical approach had had 

to change to something which was more mechanistic and would be based on existing 

plant physiology growth models.  However, it explained that these needed to be 

altered for mānuka16.  

44. The predictive model was reviewed by Associate Professor David Horne and 

Professor John Bronlund of Massey University in November 2016.  Associate 

Professor Horne believed it would facilitate very comprehensive simulations of 

mānuka honey production and its economic return.  He explained that the model 

began with basic climate, resource and physiological data, and used this information 

to generate honey yield and quality which it then analysed using an economics 

model.  He also pointed out that the model could discriminate between different 

areas (e.g. soil types) and took a long-term view from planting to production.  He 

commented that the model would be extremely helpful for exploring the potential 

conversion of land to mānuka honey production. 

45. Both reviewers thought the model could be made more user friendly and that some 

parameters and figures needed better labelling and explanation.  Professor Bronlund 

believed that the model needed testing as it was being built and that a number of 

important variables needed separating out from each other, for example the nectar 

collection model from the tree growth model.   In addition, a number of parameters 

needed further work, for example tree status (which had used a model designed for 

timber trees) and plant losses due to drought, etc. 

Programme Objective 6 : Programme Management and 
Science Auditor 

46. Objective 617 is focused on managing the Programme by providing high quality 

management.  It is designed to ensure that the budget is delivered on time, that cost 

accounting and financial reporting is reliable and all contracted suppliers and services 

are effectively managed.  This objective also seeks to ensure the Programme 

management is responsive and communicates appropriately with all stakeholders and 

with MPI. 

Programme’s Metrics 

47. The activities and outputs to the Programme’s end in September 2018 as set out in 

the 2016 to 2018 Annual Plan and the Outcome Logic Model, as discussed in 

paragraph 29, are suitable measures to judge progress in the Programme.  The more 

detailed achievement measures of the various activities discussed above are also 

                                                   

16  Ibid pages 20, 21 and 23. 

17  Ibid 
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appropriate given what the Programme is seeking to achieve.  This is discussed in 

more detail in the next section.    

Progress made by the Programme 

Achieving Near Term 2018 Outputs 

Scientific Research: Objectives 1, 2, 3 and 4 
48. The key achievements of the Programme to date in Objective 1, 2, 3 and 4 were 

listed in the 2016 Annual Plan as follows18: 

• Soil type affects plant growth, flowering time and duration, flower numbers and 

nectar yield but not nectar quality. 

• Different cultivars respond differently on different soils. 

• Contrary to the previously reported studies, mānuka has better growth and 

produces more flowers on soils with more nutrients. 

• Light experiments mimicking NZ’s latitude range did not affect plant growth, 

flowering time or nectar quality. 

• Cultivars have differing drought tolerance. 

• Water deficit did not alter DHA levels. 

• Temperature doesn’t seem to affect levels of higher or lower quality nectar, but 

temperature has a significant influence on nectar (and honey) production. 

• Bees seem to prefer cultivars with higher sugar content in the nectar. 

• A PhD thesis was completed and a science paper published. 

• Data is being collected from the nearly 400 hectares of plantations on how 

plants perform in different environments at establishment, growth, nectar 

production and quality, floral traits and apiary performance for the predictive 

modelling tool and technical notes. 

• The data has shown that despite some variations the Comvita seedlings are 

generally yielding higher DHA concentrations than wild mānuka. 

• Glasshouse and field trials have generally given similar results, so cultivar 

proving may be able to be carried out in the nursery in the future. 

• Some trial cultivars have consistently over four seasons produced nectar with 

two-times the level of DHA compared with wild local mānuka. 

• Genetics are the main driver of mānuka nectar quality and it also influences 

flowering period and flower numbers. 

• Around 21 hectares of riparian mānuka plantations were developed at 3 sites in 

the North Island and one in the South Island. 

                                                   

18  Page 17 to 19 of High Performance Mānuka Plantations PGP Annual Plan 2016 to 2018 
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49. While not much was spent on Objective 4 which was to evaluate mānuka for riparian 

and irrigation shelter, it did represent adding a new objective to the programme that 

had other aims of improving water quality and providing shelter.  This was 

introduced by the 2014 Business Plan but was tangential to the key purpose of 

producing high performing mānuka plantations19.  However, the work on this 

objective did provide some additional data on plantation establishment and 

underlined the importance of establishing plantations with sufficient scale to make 

achieving high grade monofloral mānuka honey possible. 

Predictive Tools : Objective 5  
50. Overall the predictive model looks to provide a useful tool as long as sufficient 

resources are allocated to implementing the reviewers’ recommendations.  

Improving, testing, maintaining and making it more user friendly should be priorities 

over the last months of the Programme.  Thought needs to be given to how this will 

continue following the end of the Programme on 30 June 2018 so that MFNZ’s 

consultation service can continue to differentiate its services from the competition 

over coming years.  The predictive model and the quality of its data is likely to be 

one of the more important points of difference for MFNZ compared to other 

enterprises competing to develop mānuka plantations for honey in NZ. 

51. However, the value of this data has not been put to the test yet.  Plantation 

consultants will need to see value in it.  

Objective 6 : Programme Management and Science Auditor 
52. Earlier in the Programme the partners were doing much of the management 

themselves.  This was low cost but put pressure on people who had other priorities.  

Interviewees believed that programme management had improved since more 

resources were devoted to that purpose over the last few years, for example, the 

employment of a dedicated Programme Manager in March 2015. 

53. The May 2016 Assurance and Evaluation Report undertaken by MPI found that 

MRPL had robust and effective systems in place for the financial management of the 

programme that are suitable given its size and complexity.  It had systems for 

developing funding claims and financial reports and budgeting, forecasting and 

monitoring spending.  The report did note that these financial management systems 

and processes had only been in place since July 2014. Before this there had been no 

programme manager. However, concerns about this had been resolved now.  The 

report recommended that the Programme continue to employ dedicated programme 

management resources until the end of the Programme in September 2018.  This 

review did not find any evidence to suggest that the findings of the May 2016 report 

on the Programme’s management had changed. 

Outcome Logic Model (OLM) Outputs for 2018 
54. The OLM outputs for 2018 set out in paragraph 29 largely correspond to the 

objectives discussed above from the 2016 to 2018 Annual Plan.  As discussed above 

                                                   

19  From an apicultural point of view trying to harvest material quantities of nectar from under pivot irrigators 
would have been challenging given it would be washed away regularly when the irrigator was in use. 
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these have largely either been achieved or are to be achieved over the next 17 

months.   The only 2018 OLM output that is not yet achieved is that corresponding 

to Objective 5 : Predictive Tools and the output which states “A proven production and 

financial business case for retiring marginal land to plantation mānuka, with access to  (i)  best 

practice plantation establishment and management; and (ii) the best available performing mānuka 

provenance and hybrids for specific sites and environments.” 

55. It is not possible at this point to confirm that this OLM output will be achieved by 

the end of the Programme.  This is because achievement will depend on the results 

and quality of the research over the last 17 months and how those are incorporated 

into the predictive modelling and technical notes as well as the findings about the 

relative economics of mānuka plantations.  This must all be completed and handed 

over in a form that is of value to MFNZ and more widely e.g. to plantation 

consultants and landowners, before this output can be said to have succeeded in 

providing “A proven production and financial business case”. 

56. By the end of the Programme it may be that a production and financial business case 

will be proven for some early adopter investors who have a greater appetite for risk 

and believe that they can master the plantation and apicultural management needed 

to succeed.  However, there will still be important gaps in knowledge especially as 

there is no proven economic harvest of high anti-bacterial activity mānuka honey at 

the plantation level in the Programme yet.  While plenty of high DHA nectar has 

been produced by plants within the Programme, more risk averse investors may need 

clearer proof of plantation harvested honey, with high levels of mānuka attributes 

distinct from wild stands, before they would invest. 

Progress towards Medium and Long Term Economic 
Outcomes 

57. The 2016 Annual Plan20 set out where the Programme has got to in the 6 years since 

its inception in seeking to meet the original Business Plan’s economic outcomes (the 

Outcome Logic Model’s medium and long term outcomes).  It recorded some 

positive points as well as some problems. 

 Doubling the average number of hives per hectare on mānuka 
58. The Annual Plan stated that the Programme was making good progress on this.  This 

is because more than double the amount of attractive nectar could be on offer on a 

flush day than was the case in a typical wild-harvest site.  But it noted that 

plantations were still immature and not flowering fully nor producing nectar fully, 

nor shading out flowering pasture weeds which can dilute mānuka nectar.21  

                                                   

20  High Performance Mānuka Plantations PGP Programme Annual Plan 2016/17 and 2017/18, 22 November 
2016 

21  Ibid Page 3 
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 Doubling the yield of honey per hive per year 
59. The 2016 Annual Plan noted that this had not occurred yet because no season had 

allowed all the varieties planted to flower at auspicious times.  In no year had the 

spring been sufficiently warm and dry for bees to collect the volume of honey to 

double yield/hive.  The Annual Plan explained that extending flowering times in a 

plantation (e.g. developing earlier flowering cultivars) had exposed them to more 

adverse weather events which could reduce yields.22 

 Double the unit value of mānuka honey 
60. This target involves increasing the density of mānuka nectar offered in a given area 

and having high DHA levels in the nectar.  It would appear that a number of 

challenging factors have not allowed this target to be achieved either.  The Annual 

Plan stated that “Our plantations have yielded nectar of double the DHA/sugar ratio of local 

indigenous plants”.  Professor Archer’s and Dr Millner’s article “Plantation Mānuka - 

Gold Rush or Real?” shows this relationship.  In Table 1 they show that standardised 

nectar DHA content of a single plantation variety and indigenous mānuka at 

different sites in Whanganui and Hawke’s Bay in 2014.  Table 1 shows that in 

Whanganui the difference between plantation nectar DHA and wild mānuka was 

more than double at 153 percent higher.  While in Hawke’s Bay it was 43 percent 

higher.  However, to date the problems achieving this target overall have included: 

competing floral sources, hive placement, pests and the need for larger plantations, 

amongst others23. 

61. Professor Archer commented that the exponential increase in price against UMF 

shown in the 2010 Business Plan24 has changed over the years as more, lower grade 

mānuka honey has been pushed into the market.  However, the proposed scientific 

definition of New Zealand mānuka honey will likely cause a return of that 

exponential relationship between price and purity/quality, as the higher 

purity/quality mānuka honey will be better defined and likely flow through into 

market prices. 

 Double the land area economically accessible to beekeepers 
62. The 2016 Annual Plan stated that this “goal was flawed in logic when first set”25.  It 

explained that the key factors that would determine this were MRPL proving the 

business case for mānuka plantations on marginal pastoral land and cutover pine 

forest land.  So achieving the 3 targets above would allow MRPL to prove the 

business case26.  The business case could be assisted by the Afforestation Grant 

Scheme (AGS), regional council erosion control schemes and ETS carbon returns. 

                                                   

22  Ibid Page 4 

23  Ibid Page 4 

24  Page 14, Business Plan High Performance Mānuka Plantations 29 June 2010 

25  Page 5, High Performance Mānuka Plantations PGP Programme Annual Plan 2016/17 and 2017/18, 22 
November 2016 

26  Interview with Professor Richard Archer, 3 April 2017. 
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63. The 2016 Annual Plan pointed to the 2015/16 year expectation of selling 350,000 

plants for honey plantation use, its sales growth forecasts and the interest shown in 

mānuka at meetings with landowners as evidence that this goal could be achieved. 

Commentary on the Outcomes Achieved 

64. The Programme has accumulated good measures of plantation nectar quality over 

multiple years and sites.  There are also reasonable measures of nectar quantity and 

plant growth and factors that inhibit growth.  There has been useful data collected 

on flowering times as well as plant survival and factors affecting that27. 

65. However, the Programme has not been able to get honey production for 

measurement at the plantation level due to factors such as adverse weather, 

alternative nectar sources and other apicultural difficulties.   

66. At the same time the Programme has uncovered a variety of challenges to achieving 

consistently higher hives/ha, yield/hive/year and value/kg.  Proving the business 

case for mānuka plantations and unlocking double the land availability for 

beekeepers has therefore not been possible.  The challenges have included: 

• Mānuka has proven to be fussy about where it will grow well.  Local plants 

have proven to be better adapted to local conditions than plants from other 

localities28. 

• Bees prefer other sources of nectar.  For example bees prefer clover compared 

to mānuka making it difficult to achieve high anti-bacterial activity honey where 

significant alternative sources of nectar such as clover are available. 

• At the outset erosion prone high country was thought to be a good target for 

mānuka plantations but plant growth and nectar production appear to have 

been better with higher soil fertility based on a glasshouse trial.  Erosion prone 

hill country still has potential but may not provide as much return on 

investment as more fertile areas. 

• It has proven difficult to establish successful mānuka plantations where there is 

high risk from browsers like goats, deer and hares.  Establishment is also 

challenging in drought prone and very wet areas although come cultivars are 

better adapted to these conditions than others. 

• Losses experienced in the trial plantations suggest that higher planting densities 

are needed.  That could be around 1,600 seedlings per hectare, rather than 

1,100/hectare planting densities estimated at the outset.  Or more replacements 

need to be factored in to plantation establishment29. 

• Initially it was suspected that peak floral density and nectar production would 

occur about year 8, which it has done under good conditions at Massey 

                                                   

27  Email from Professor Richard Archer of 7th April 2017 

28  Interview with Richard Archer, 3rd April 2017 and page 44 of Boffa Miskell “The Mānuka & Kānuka 
Plantation Guide”, April 2017. 

29  Interview with Richard Archer, 3rd April 2017. 
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University.  But it is now believed that peak floral density and nectar 

production may not occur until as late as year 13 on more typical hill country 

sites because of the number of variables that can conspire to slow growth30.  

This is significantly longer than the Boffa Miskell estimate that maximum yields 

of honey occur at years 6 and 7 and, unless mānuka trees are specifically 

managed to maintain flowering vegetation, flowering naturally decreases from 

around year 9 or 1031. 

• Weed control needs to be effective at the outset to stop brush weeds such as 

gorse and blackberry overwhelming the mānuka.  These weeds are difficult and 

expensive to manage once the seedlings are planted. 

67. There are also factors that could benefit the business case for mānuka plantations 

such as the potential for the cost of seedlings to fall materially32.  Other potential 

outside of honey production, for example, mānuka oil production also could provide 

upside value for investments in plantations although access and transport costs will 

have a strong bearing on this option for mānuka. 

68. The finding that it may take between 8 and 13 years for plantations to reach peak 

floral density and nectar production underlines the time required before the business 

case for mānuka plantations could be proven in the field by the Programme’s work.   

The Programme will have run for seven and a half years by the time it finishes in 

September 2018.  This means that most of the Programme’s earliest planted mānuka 

plantations will still be yet to reach full production, with some a few years from 

reaching it, when the Programme winds down. 

69. The doubling of time needed to get to full production and the other challenges of 

establishing high performing mānuka plantations, such as weed and pest control, 

indicate that the business case set out in the 2010 Business Plan was very optimistic.  

The current expected timeline by MFNZ of production ramping up from first 

production in year 3 to full production in year 9 may need to be extended and greater 

costs of establishment and blanking factored in. 

70. On a more positive note the Programme’s research does suggest that if the 

plantation establishment issues are solved and a well-established plantation is 

achieved, perhaps as late as in year 13, then the first three of the 2010 targets could 

be achieved. The investor could expect to double hives/hectare by achieving 

significantly increased floral density compared to wild mānuka. 

71. An investor could also double yield/hive in more benign locations by extending 

flowering time earlier into spring as well as by having later flowering, drought 

tolerant, cultivars.  This elongated flowering period would act as both insurance 

against and increase exposure to bad weather.  A longer flowering period would 

increase the risk that weather could affect the bees’ ability to harvest the mānuka 

nectar but also increase the chances of getting some high anti-bacterial activity honey 

                                                   

30  Interview with Richard Archer, 3rd April and email of 29 May 2017. However, if all variables are well 

managed it is possible to get peak nectar earlier at around 8 years.  In addition, denser planting could result 
in earlier peak nectar flows. 

31  Boffa Miskell “The Mānuka & Kānuka Plantation Guide”, April 2017, page 21 

32  Interview with Richard Archer, 3rd April 2017. 
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from at least part of the longer flowering plantation.  Locations with higher 

probability of cool springs and/or droughts in summer would of course be exposed 

to elevated risk. 

72. In addition, DHA could be doubled compared to local wild stands of mānuka as well 

but only in some locations. Currently this has only been measured in the Taranaki 

and Whanganui areas.   However, in Northland and the East Coast of the North 

Island some wild stands have high levels of nectar DHA now so doubling would be 

more difficult.  Getting high DHA honey also requires a large plantation so that 

DHA dilution by the bees harvesting alternative nectar sources can be effectively 

managed33.  This suggests that achieving high DHA honey might be a lot more 

challenging in smaller plantations.  The optimal plantation size is not clear yet.  

However, bees generally fly up to 4km from their hives.  This means that, without 

any other flora based or geographic barriers, a plantation would need to be 5000 

hectares with canopy closure and centrally placed hives to prevent competing clover 

etc. and ensure very minimal dilution of DHA.   Naturally, bees will trade off energy 

expended getting to nectar sources with the quality of those sources.  So it may be 

possible to effectively manage honey quality with smaller plantations. 

73. MFNZ currently require 20 hectares or more to explore inquiries about plantation 

establishment.   It may be difficult to ensure high mānuka attributes in the honey in 

small plantations.  This problem will be made more hard-edged once the new 

definition of mānuka honey is finalised as proposed by MPI because the levels of 

dilution by other nectar sources could become more important.  This may indicate 

that doubling the honey quality metric would not be achievable on smaller 

plantations.   

74. The Programme’s findings to date do suggest some considerable caution is required 

in forecasting the potential value of the plantations.  Judging by the springs 

experienced over the last few years it could be prudent to assume that harvests 

would be poor perhaps 2 years in 5 rather than assume average yields or only the 

occasional harvest failure.  Of course the predictive model should provide historic 

weather records that reasonably closely match a plantation site’s actual weather.  This 

can be used to simulate what might have been harvested under historic conditions to 

get a better view of this risk. It would appear that it is necessary to get the best 

cultivar for the micro-climate of a site as well as the best mix of management given 

the problems that the site might present to establishing a successful plantation.  In 

some more challenging regions, for example, alpine areas, coastal Wairarapa and 

exposed ridges there may not be cultivars that can be planted to achieve profitable 

plantations34. 

75. As flagged in paragraph 30, there was no analysis done in 2010 showing what portion 

of the 2028 long term outcomes, - an estimated more than $1 billion increase in the 

market value of NZ mānuka honey, would derive from the Programme itself.  

Without that metric specified it is not possible to identify to what extent these net 

economic benefits might be attainable now.  However, in its six years of research the 

Programme has exposed a number of factors that should materially reduce any 

                                                   

33  Email from Professor Richard Archer of 7th April 2017 

34  Email from Professor Richard Archer of 7th April 2017 
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reckoning of the long term outcomes that might be achievable.  Even if the cash 

flows might still be possible, it is most unlikely to be achieved over the same 

timeframe meaning that discounting will appreciably reduce the long run 

contribution of the Programme to the $1 billion plus target.   It should be noted that 

other factors may mean that this target is achieved anyway for example any extended 

increase in price.  This could result from other initiatives such as MPI’s proposed 

definition for mānuka honey which may protect and enhance the industry’s global 

market position.  

The Rest of the Programme 
76. In this section we analyse and comment on the activities planned for the last 17 

months of the Programme as well as the nascent commercialisation strategy of 

MFNZ. 

Activities of the last 17 months of the Programme 

77. As discussed above under the heading PGP Programme Objectives, the Programme 

is now focused on continuing to collect and analyse measurement data from its field 

trials and study of temperature, water stress and salinity.  This data is being used to 

improve the technical notes and the value of the predictive model.  These are 

important activities that need to be completed before the Programme ends in 

September 2018. The quality of the model and notes will determine the extent to 

which the Programme provides an on-going value to the sector. 

78. The Programme has $129,000 allocated to Objectives 2, 3 and 4 in 2018.  Most of 

this ($105,000) is focused on Objective 235.  This appears to be a sensible allocation 

of resources.  Working to fill in the gaps in apiary and honey data is part of this work 

under milestone 2.1.   

79. There is $65,500 dedicated to finalising the predictive model in Objective 536.  This 

represents an increase in the relative allocation of Programme resources towards 

Objective 5 compared to the 2017 budget.   

Progress Towards Benefits 
80. The original 2010 Business Plan did not see land as a constraint37.  Part of the logic 

of the Programme rested on a calculation that if only around 5 percent of around 

1.14m ha of hill country pasture, which was classed as erosion-prone, were 

developed into mānuka plantations then the long term outcomes for the Programme 

                                                   

35  Page 48 of the High Performance Mānuka Plantations PGP Programme Annual Plan 2016/17 and 2017/18, 
22 November 2016 

36  Page 48, Ibid.  We understand that the expansion of the Programme in 2014 meant that work in Objective 5 

started sooner than was planned in the 2010 Business Plan intended.  This allowed enough time for the 
modelling approach to be altered. 

37  Page 14 of Business Plan High Performance Mānuka Plantations 29 June 2010 
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could be achieved38.  However, this may not be the case and the amount of land 

suitable for achieving successful plantations may be limited.   

81. It may be that quite large plantation areas are necessary to achieve material 

improvements in anti-bacterial activity scores, increases in hives/hectare and 

yield/hive because if a better alternative nectar source is available bees prefer to 

harvest that over mānuka nectar.  If larger plantations are needed to achieve material 

increases in anti-bacterial activity and achieve the other two production metrics then 

the area available for potential successful mānuka plantations will be significantly less 

than originally believed. 

82. The Programme has underlined the difficulties in managing bees to harvest 

plantations, particularly small plantations, of mānuka.  On top of the need for 

plantations of scale, preferably where mānuka is regenerating, there are many other 

factors which could mean that suitable land is quite limited.  These factors include: 

• having suitable almost year around access tracks for the apiarist (all weather 

tracks allowing visits of up to 10 times per year if bees are on site year around), 

• farm size and topography that prevents boundary harvesting by other 

beekeepers.  (If a plantation owner’s crop can be harvested by neighbouring 

beekeepers, thereby taking the benefits of another’s efforts, investment will be 

suppressed)39. 

• lower natural levels of pests and weeds to make plantation establishment less 

costly (gorse, goats, hares, red deer and blackberry are all major barriers to 

establishing a successful plantation). 

• better soil fertility to give better plant growth and nectar production (a finding 

of the Programme’s research) with eroded land not ideal (plant growth will be 

less and the plants exposed to greater risk of erosion losses during 

establishment from extreme weather events). 

• Alpine or drought prone land should probably be avoided due to the higher 

probability of failing to establish successful plantations (e.g. cultivars from 

Northland will die if exposed to Central North Island frosts). 

83. Apiculture hive placement considerations will also trim potential areas if they are on 

exposed ridges or in cool shaded sites.   

84. Events such as specialist field days involving the Programme’s members may be 

useful ways of reaching some potential investors.   

Price, Costs & Returns and Land Use Choices 

85. For many potential MFNZ customers the expectations about the returns possible 

from mānuka compared to alternatives such as sheep and beef or forestry will be 

critical.  Establishing a fuller picture of the economics of mānuka plantations and its 

                                                   

38  As discussed in paragraph 23 

39  This issue seems particularly difficult to resolve.  It is possible that case based on tort law could offer a 
means to challenge an egregious example of this kind of stock trespass.  If this were to happen it could set a 
useful precedent and offer an example that could be used should any policy development occur in this area. 
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relative value compared to other land uses is part of the current work of the 

Programme.  The 2016 to 2018 Annual Plan’s Objective 5, Milestone 5.140 included 

an achievement measure in which the full predictive model code was to be set up, an 

net present value (NPV) analysis done and key variables documented to the best 

level of accuracy available by March 2017.    

86. Some analysis was done on the potential economics of mānuka plantations and other 

land use options in the Business Plan in June 2010.  That analysis showed mānuka 

plantations as being a type of land use option that required a similar outlay to radiata 

forestry but not the regular outlays of continued sheep and beef farming.  Including 

forecast earnings from the emission trading scheme (ETS), mānuka plantations stood 

to earn marginally less than the expected NPV for forestry but mānuka could 

provide a more regular cash flow than forestry.  But mānuka plantations could earn 

over 50 percent more than continuing with sheep and beef farming without ETS 

credits.  With ETS credits, a mānuka plantation could earn considerably more than 

an existing sheep and beef operation.  However, these estimates incorporated higher 

estimates of ETS unit prices than currently estimates. 

87. The key value drivers of these different land uses can be expected to vary 

significantly over the 20 year investment cycle of a mānuka plantation.  So while this 

view of the relative values of these land uses may have provided reasonable point 

estimates in 2010 these could well have changed by 2017 and can be expected to 

change again by 2028 (The time horizon for the Programme’s long term outcomes). 

NPV of Mānuka Plantations 

88. The Programme has simple NPV models which can be used to explore the value that 

could be achieved from mānuka plantations.  At a basic level these can be used to 

test the economics of planting mānuka for honey given the findings of the 

Programme to date.     

89. As discussed in paragraph 111, if an Afforestration Grant Scheme (AGS) grant is 

received to fund part of the establishment of the plantation then the NPV rises 

significantly.  Other grant schemes such as those of regional councils are likely to 

have a similar effect if they provide around the same amount ($1,300/hectare) as an 

AGS grant. 

90. The NPV analysis which is to be completed over coming months could be used to 

better specify the potential benefits of the Programme compared to the high level 

analysis done for this report.  This could be done by using a new more realistic 

estimate of the volume of land that could be successfully developed as mānuka 

plantations, with assumptions for rates of uptake.  The volume of land could be split 

up to simulate the NPVs of a mix of successful and less successful plantations.  

Summing this for all the land volume identified would give an estimate of the 

potential value of plantation mānuka the Programme specifically.  This would be 

separate from the overall growth in the mānuka honey sector which was not 

                                                   

40  Page 35, High Performance Mānuka Plantations PGP Programme Annual Plan 2016/17 and 2017/18, 22 
November 2016. 
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separately identified in the original Business Plan41.   Such an estimate would need to 

be sensitivity tested due to the large number of uncertain variables included but it 

could provide a useful range of possible values. 

Sheep and Beef 

91. Beef and Lamb New Zealand’s Benchmarking Tool Analysis42  provides a way of 

comparing mānuka plantations with a key alternative for landowners of continuing 

to farm the land for sheep and beef43.  Figure 1 shows a NPV/hectare of Beef and 

Lamb’s survey farms for actual performance in 2014/15 (data for Northland hill 

country farms was from the year before - 2013/14). 

Figure 1 Beef and Lamb NZ Benchmarking Tool : Survey Farm Data 2014/15 

year  

 

Source: Beef and Lamb NZ benchmarking tool44 
 

92. The Beef and Lamb NZ survey farms are broken into quintiles of weighted average 

performance based on Earnings before Interest, Tax and Rent (EBITR).  Figure 1 

shows that the estimated weighted average NPV of the worst performing 20 percent 

                                                   

41  See paragraph 24 which discussed the point made in the 2010 Business Plan that some of the 16‐fold gain 

could be achieved without the Programme and noted that the 2010 Business Plan did not try to apportion 
out what would come incrementally from the Programme and what would occur without it. 

42  Available at http://portal.beeflambnz.com/tools/benchmarking-tool  

43  Beef and Lamb NZ use 8 farm classes, 3 for the North Island (hard hill country, hill country, intensive 

finishing farms) and 5 for the South Island (high country, hill country, finishing breeding farms, intensive 
finishing farms and mixed finishing farms).  Sapere focused on the more extensive farming categories.  
These do not match Land Use Capability (LUC) System for classifying land use based on its physical 
properties.   

44  The data has been adjusted by taking farm profit before tax and adding back depreciation, interest and rent 

in an attempt to normalise to the NPV approach taken in 2010 Business Plan shown in Figure 1.  The 
2014/15 NPV estimate is rolled forward over 20 years to calculate the NPV. 

http://portal.beeflambnz.com/tools/benchmarking-tool
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of surveyed farms on the Class 3 East Coast hard hill country was $619/hectare - the 

first value on the left hand side.  In contrast, the top 20 percent of Class 4 

Northland-Waikato-BoP hill country farms earned the highest average NPV of 

$8,818/hectare.   

93. The base case NPV/hectare estimate for mānuka plantations is better than the 

poorer performing farms but not as good as the more profitable farms.  This 

indicates that mānuka should be an attractive land use alternative for farms 

performing in the lower quintiles.   Poorer parts of better performing farms could 

also potentially profitably switch from sheep and beef to mānuka plantations as this 

data averages performance at the farm level and doesn’t break farms down into on 

farm soil types.  It would also be necessary to distinguish between lower performing 

farms which were simply not being well managed and those that were being well 

managed.  The former group of farms would be unlikely to manage an investment in 

mānuka well either.  In contrast those that were being well managed, but who are 

unable to perform better due to their poorer physical resources or locations, could 

be expected to have better chances of managing a conversion to mānuka effectively. 

94. It is noteworthy that if the average price of bulk mānuka honey is assumed to be 

$100/kg on average or full plantation and beekeeping management and ownership is 

assumed, mānuka plantations could be expected to return NPVs that would compete 

with the top performing 20 percent of farms in the regions shown in Figure 1. 

95. The South Island presents more challenges both for farmers and mānuka 

plantations.  The land is often less productive per hectare than the North Island 

counterparts.  In addition, the South Island has many high country stations.  

Successfully establishing mānuka plantations there would also present challenges 

given the colder climate and northern provenance of mānuka with higher DHA 

potential. Figure 2 shows the quintile performance of Beef and Lamb NZ’s South 

Island survey farms.  If a similar mānuka plantation NPV could be achieved as in the 

North Island, then mānuka could provide a better expected economic return than 

sheep and beef on most of the surveyed South Island farms.  However, this would 

require developing a more cold tolerant cultivar, either through breeding of existing 

cultivars or potentially through eco-sourcing. 
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Figure 2 Beef and Lamb NZ Benchmarking Tool : Survey Farm Data 2014/15 

year 

 

Source: Beef and Lamb NZ benchmarking tool45 
 

Forestry 

96. Forestry as an alternative land use option appears to have maintained its differential 

value over mānuka plantations and sheep and beef.  Three studies of the value of 

forestry as a land use option indicate that forestry may still provide greater NPV over 

the long term46.  However, the range of NPV outcomes is very broad reflecting 

factors such as location, climate, distance to ports, discount rates and carbon prices.  

Distance from ports can make forest harvesting uneconomic as shown in Dawoon 

Park’s study and the Scion study. 

97. If Scion’s estimates of radiata small block NPV’s are overlaid on Figure 1 the 

potential for forestry investments to provide greater NPVs than either mānuka or 

sheep and beef is apparent.  The top values for mānuka may still be bettered by 

forestry NPVs. 

98. These land use NPV comparisons vary widely within each land use.  The results 

depend on many assumptions, prices in commodity markets and returns over long 

periods.  The best use of a particular block of hill country land will depend on its 

specific characteristics and whether it offers particular advantages or disadvantages 

                                                   

45  Ibid 

46  “An Update on Forestry Economics and Market Outlook to Support Land-Owner Decision Marking in 

Lower Nutrient Leaching Land Use Systems”, John Moore, Graham West and Leslie Dowling SCION, 
November 2015, Page 3;  “Economic Wood Availability and Profitability of Small-Scale Forests in Wanganui 
District”, Dawoon Park, 2011, Page 68 and “Economics of Alternative Land Use on Crown Forest Licensed 
Land” Ian Dickson, Mike Hensen & Peter Madden, May 2009, Page 31  
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for these different land uses.  However, the relativity between these land uses at a 

generic level remains roughly the same in 2017 as it was in 2010.  

Mānuka Market 

99. MPI’s Provisional Estimates of Tree Stock Sales and Forest Planting in 2016 has for 

the first time attempted to gather information on mānuka seedling sales and make an 

estimate of the area planted.  MPI has identified 12 nurseries as undertaking bulk 

sales of mānuka, including 8 of 28 commercial forestry nurseries. It has tentatively 

estimated that 9.8 million mānuka seedlings were sold and about 6,300 hectares 

planted in the 2016 calendar year, mostly for the honey industry, some for 

revegetation and a small area for investigating mānuka oil production47.   

Commentary 

100. In summary, it appears that it will be a lot more challenging than believed at the 

outset in 2010 to successfully manage bees on mānuka plantations. Finding the right 

combination of land, climate, scale and drive to establish successful plantations is 

likely to be demanding.  A good example of a material change in perspective 

resulting from the Programme’s work is an emphasis now on needing plantations of 

sufficient scale, ideally within areas of regenerating mānuka, to allow for the bees to 

be profitably managed and mānuka honey dilution effects minimised.  However, 

once suitable blocks of land are identified, carefully planned and executed 

establishment of mānuka plantations appears to be a very attractive and profitable 

land use option compared to continuing with sheep and beef in many cases.  While 

mānuka’s expected returns appear lower than forestry with carbon pricing, in general 

mānuka has the advantage of a shorter wait for income from a similar level of 

upfront investment.  However, forestry investment is likely to be a poor choice when 

the distance from ports is significant, for example over 100km.  Another important 

advantage of mānuka planted in suitable land areas is that it provides a different 

income stream, one that is not necessarily correlated to forestry or sheep and beef 

income cycles, so spreading a landowner’s income risk across a wider portfolio of 

activities. 

External Factors 
101. Two external factors either have or are likely to have a material impact on the long 

run success of the Programme and MFNZ activities following the end of the 

Programme.  These are the proposed definition for mānuka honey and grants for 

afforestation.   

Definition of Mānuka Honey 

102. In April 2017 MPI released a proposed regulatory definition of mānuka honey when 

sold as a food (not for honey used in medical applications).  This seeks to provide a 

robust and sophisticated scientific approach that can be used to authenticate 

New Zealand mānuka honey.  MPI’s science programme: 

                                                   

47  MPI Provisional estimates of tree stock sales and forest planting in 2016, Page 4 
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• established plant and honey reference collections; 

• identified suitable attributes; 

• tested plant and honey samples; 

• developed and validated laboratory test methods; and 

• analysed and interpreted the data that was collected. 

103. The science programme sought to find nectar and honey attributes that were most 

useful and practical for distinguishing between plant species and honey types.  A 

classification model was used to analyse these attributes, and the threshold levels that 

may be suitable to separate honey types.  Threshold criteria have been proposed for 

different honey types, including monofloral and multifloral mānuka honey. 

104. An important finding of the classification modelling approach was that no single 

attribute can be used alone to identify mānuka honey but a combination of attributes 

can be used.  Five attributes were identified for defining honey mānuka types - four 

chemicals and a DNA marker48.  

105. In its announcement in April 2017, MPI noted that 74 percent of honey samples 

originally identified by the supplier as monofloral mānuka met the monofloral 

mānuka honey threshold criteria and a further 12 percent met the multifloral mānuka 

honey threshold criteria. In addition, over 56 percent of samples originally identified 

by the supplier as multifloral mānuka met the monofloral mānuka honey threshold 

criteria. 

106. The MPI analysis found that 14 percent of honey sample thought to be monofloral 

mānuka was not.  21 percent of samples thought to be multifloral was found not to 

be mānuka honey of any sort while 40 percent of samples believed to be kānuka was 

actually monofloral or multifloral mānuka honey.  The MPI research found that 

dihydroxyacetone and methylglyoxal are unsuitable for the identification of mānuka 

honey when sold as a food. 

107. It also noted that bees may not always forage from the main flowering plant in the 

area. Therefore, the classification of some honey types initially identified by the 

supplier as monofloral or multifloral mānuka honey may change after being assessed 

under the classification criteria. MPI also pointed out that most samples came from 

single-source apiaries and did not reflect blending practices within the honey 

production supply chain. Therefore, similar correlations with the identification 

criteria mentioned above may not be evident for products in the market place 

currently identified as monofloral or multifloral mānuka honey. 

108. Should the number of samples found not to be any sort of mānuka honey be 

indicative of quality and marketing of mānuka more widely, it could be expected that 

the MPI definition will see some fall in the quantities of honey that can be marketed 

as mānuka.  This is likely to put upward pressure on the prices and potentially cause 

the relationship between UMF and price to become more exponential.  In addition, 

the removal of uncertainty about the definition of mānuka honey should reduce the 

                                                   

48  For more information see http://mpi.govt.nz/growing-and-producing/bees-and-other-insects/manuka-
honey/  

http://mpi.govt.nz/growing-and-producing/bees-and-other-insects/manuka-honey/
http://mpi.govt.nz/growing-and-producing/bees-and-other-insects/manuka-honey/
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risks inherent in investing in mānuka plantations as investors are less likely to face 

reduced future returns from honey fraudulently passed off as mānuka.  This should 

increase interest in mānuka plantations as a profitable land use option. 

109. It may be necessary to do testing to ensure there is an acceptable alignment between 

the Programme’s focus on DHA levels for both medical and food use and the 

attributes of mānuka honey that has been proposed by MPI for honey as a food.    

Afforestation grants 

110. There are a number of schemes that seek to encourage afforestation of erosion 

prone land.  These include the Afforestation Grant Scheme (AGS), the Erosion 

Control Funding Programme 49and other regional council grants.  The AGS is 

designed to help establish 15,000 hectares of new forest between 2015 and 2020.  Its 

purpose is to help reduce soil erosion with forest cover, improve land-use 

productivity and boost regional economic development as well as store carbon and 

improve water quality.  It involves grants of $1,300 a hectare for growers to plant 

new forests from 5 hectares to 300 hectares with up to $19.5 million available in total 

for such grants in the period to 202050. 

111. These schemes offer a way in which investors seeking to establish mānuka 

plantations can reduce the upfront cash costs of their investment and improve their 

economics.  Factoring in the AGS scheme into the base case set out in paragraph 88 

significantly improves the expected NPV from plantation mānuka.  This takes the 

expected earnings above those from most sheep and beef farms in the Beef and 

Lamb NZ farm survey as shown in Figure 1. 

112. The 2010 Business Plan51 estimated that programmes at that time to treat erosion‐
prone land in the North Island, including those operated by regional and central 

government, covered 10,000 to 15,000 hectares per annum.  It also noted that on 

average, the funding provided by local and regional governments for the treatment 

of marginal land (mainly by afforestation) was around $1,500 per hectare. Hence 

treating 10,000 to 15,000 hectares equated to an average spend of $15 to $25 million.  

These schemes remain a significant boost and encouragement to plant mānuka.    

Management and Governance 
113. Mānuka Research Partnership (NZ) Limited (MRPL) was formed in April 2011 and 

entered the PGP agreement, together with Comvita Limited, with MPI.  The 

Programme Steering Group meets quarterly while the MRPL Board meets regularly. 

MRPL/MFNZ and the science group at Massey University meet fortnightly with 

                                                   

49  The Erosion Control Funding Programme (ECFP) is a MPI programme that provides grants to Gisborne 

district landholders to help reduce wide-scale erosion problems in the Gisborne district.  See 
http://www.mpi.govt.nz/funding-and-programmes/forestry/erosion-control-funding-programme/  

50  For more information see http://www.mpi.govt.nz/funding-and-programmes/forestry/afforestation-grant-
scheme/  

51  Page 29, of Business Plan High Performance Mānuka Plantations 29 June 2010 

http://www.mpi.govt.nz/funding-and-programmes/forestry/erosion-control-funding-programme/
http://www.mpi.govt.nz/funding-and-programmes/forestry/afforestation-grant-scheme/
http://www.mpi.govt.nz/funding-and-programmes/forestry/afforestation-grant-scheme/
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monthly conference calls with Professor Richard Archer. The science audit ran at 

least twice annually until December 201652. 

114. MRPL negotiated the replacement of the in-kind and some of the cash contributions 

of Arborex Industries Limited with a new shareholder in 2014 (the Hawke’s Bay 

Regional Council, HBRC).   HBRC took over the obligations to form and maintain a 

plantation and to provide cash and in-kind services.  Landcorp Farming Limited also 

joined MRPL as a shareholder in 2014 and agreed to provide in-kind and cash 

support and also to establish plantations to support the Programme53. 

115. MRPL’s commercial arm - Mānuka Farming New Zealand (MFNZ) has a separate 

brand, marketing and communications plan. It was launched in February 2016. 

116. Interviews with those involved in the Programme including a member of the PGP 

IAP, six MRPL Board Members and five PSG members have shown a general level 

of satisfaction with the way the Programme has been governed.  Given the number 

of partners involved and their differing motivations, there have of course been some 

divergent views about the direction and focus of the Programme.  But overall many 

commented that it had been well governed. 

117. There was a common perception by those interviewed that the management of the 

Programme had improved since the appointment of a dedicated programme 

manager in March 2015.  Relying on people with other priorities to drive the 

Programme before this appointment had been a lower cost approach.  However, as 

noted by MPI in its May 2016 report, there had been less focus on some aspects of 

financial management, such as reporting, monitoring and forecasting.  The same 

report noted that since the appointment of a dedicated programme manager 

appropriate reporting and systems had been put in place.  It also commented that the 

MRPL Company Secretary had ensured that the key day to day financial management 

processes such as processing and making payments, keeping the books of accounts 

and maintaining records to support funding claims had been done in the period 

between 2011 and 2014. 

118. The current focus of the MRPL Board and MFNZ is on delivery of the Objectives 

and Milestones set out in the 2016 to 2018 Annual Plan as discussed in the sections 

headed PGP Programme Objectives and Progress made by the Programme.  It is 

appropriate that given the importance of the predictive model, the technical notes 

and the business case showing the economic value of plantation mānuka to the 

Programme that significant resources are currently dedicated to delivering these. 

Additional Benefits 
119. The most tangible spill over benefit identified in the 2010 Business Plan54 was that “3 

new PhD research scientists would be trained in the cultivation of mānuka” This was achieved.  

                                                   

52  Source Page 13 of the Business Plan High Performance Mānuka Plantations [Expansion and Extension], 28 
February 2014 and MRPL/MFNZ 

53  Ibid 

54  Source : Page 28 of Business Plan High Performance Mānuka Plantations 29 June 2010 
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One new PhD research scientist finished and moved on to Fonterra.  Two others are 

in the process of finishing, one a New Zealander and the other a Spaniard.   

120. The other spill over benefits listed in the 2010 Business Plan were not too 

demanding as long as the Programme lasted for its expected 7 and a half years.  They 

were that four significant players in the mānuka honey value chain would work 

together; forming a de facto research consortium which could grow to become a 

major development engine of this industry and the Programme would allow learning 

about the integration of different industries – honey, health foods, carbon farming, 

and native forestry.  These have been achieved. 

121. The 2010 Business Plan set out how the Programme could contribute environmental 

benefits.  It proposed that net sustainability benefits from mānuka farming on 

marginal land such as more hill‐country remediation would occur and this would 

reduce the direct and indirect costs of erosion and provide savings for local and 

central governments. 

122. The 2014 Business Plan also had a focus on additional environmental benefits55.  

These could occur through encouraging riparian planting which would help to 

improve water quality through shading and interception of nutrients and micro-

organisms and other mechanisms.  It was also believed that biodiversity could be 

enhanced through the native corridors generated and native flora would naturally 

establish in the un-grazed strips. All this would help to improve the appearance of 

the land and assist in portraying a clean, green image for New Zealand’s food 

marketing abroad. 

123. An additional spill over benefit was seen in the re-introduction of shelter belts to 

irrigated land.  It was believed that this would improve animal welfare as well as help 

to protect irrigators themselves against wind damage. 

124. Unfortunately the Programme’s research has found that benefits from riparian 

planting and shelterbelts under irrigation are unlikely to emerge from plantation 

mānuka for honey production.  This is due to the difficulty in ensuring bees harvest 

mānuka nectar from smaller blocks of mānuka when there are an abundance of other 

nectar sources within their range, e.g. clover as discussed in paragraphs 66 and 67.  

Some really large riparian planting could have sufficient scale to allow successful 

harvesting of mānuka honey from it. 

125. The wider environmental benefits that could derive from the Programme are very 

likely to be lower than originally hoped back in 2010.  This is because, as discussed in 

the section titled Progress Towards Benefits, there seems to be much less land than 

originally thought that would be suitable for successful mānuka plantations for 

honey.  

 

                                                   

55  Page 16 & 17 of  Business Plan High Performance Mānuka Plantations [Expansion and Extension] Final 28 
February 2014 


