
   

 

QUARTERLY PROGRESS SUMMARY: October – 

December 2017 

High Performance Mānuka Plantations PGP Programme  
 

Summary of progress during this quarter 

 On-going collection of nectar, honey, mānuka plant growth and surrounding vegetation 

data from trial sites and wild mānuka stands. This information will be used to build the 

predictive model for plantation mānuka.  

 

Key highlights and achievements 

 None this quarter. 

Upcoming 

 Honey and nectar sampling and analysis from all trial sites continues and will be 

completed by the end of March 2018. Honey samples will be tested against MPI’s 

recently introduced scientific definition for mānuka honey. 

 Testing and continued development of the predictive tool for plantation mānuka. 

Communications & Technology transfer 

 Attended and exhibited the programme’s work at the MPI PGP Expo and Annual 

Conference on 30 November 2017 held in Wellington. 

 

 

Investment period 

Industry 

contribution 

 MPI 

contribution  Total investment 

During this Quarter $44,097 $49,917 $94,014 

Programme To Date $1,466,830 $1,363,266 $2,830,096 

 


